
#### Kicking Horse Canyon Project PHASE 4

## **Golden Council**

February 18, 2020





### Outline

- Project update general
- Public information sessions & follow-up
- Looking ahead



#### Kicking Horse Canyon Project PHASE 4

## **Project Update - General**



#### Procurement


4

- RFP issued December 13, 2019 \_
- Three qualified teams: -
  - **Kiewit Infrastructure BC ULC**
  - Flatiron-Vinci Joint Venture
  - Kicking Horse Canyon Constructors
- Business-to-business sessions February 26 Civic Centre -
  - For Kicking Horse Country & Indigenous communities
  - Targeting businesses that can help contractor deliver the project
  - Registration (free) open until February 24 link on www.kickinghorsecanyon.ca Kicking Horse Canvon Project PHASE 4


BRITISH COLUMBIA	٩	≡ Menu
Home > Kicking Horse Canyon Project >		
Kicking Horse Canyon - Procurement Process	Related Links	
<b>Business Opportunities in Project Construction</b> A business-to-business networking event with the three short-listed proponent teams will be held on Wednesday, February 26, 2020 at the Golden Civic Centre. This event is an opportunity for local businesses to promote the services they can provide to the Design-Build contractor to assist in the delivery of the Kicking Horse Canyon Project.	<ul> <li>Transportation Inv Corporation</li> <li>BC Transportation Authority</li> <li>Partnerships Britis</li> <li>BC Infrastructure E</li> <li>BC Bid</li> </ul>	<u>Finance</u> h Columbia
<u>Pre-registration is required</u> , and space is limited. Registration is free.		

#### **Alternate Route Enhancements**

- Surveys completed
- Designs underway
- Procurement this spring
- Implementation by fall 2020



#### **Park Drive Modifications**



Kicking Horse Canyon Project PHASE 4

#### **Communications & Engagement**

- December / January
  - Parks communities of Field & Lake Louise
  - Community Liaison Committee
  - Secwepemc communities
- February -> spring
  - Business to business
  - Revelstoke
  - Commercial transport & passenger industry outreach

#### **Communications & Engagement**

- Awareness of project & canyon status
  - Working with Town & Tourism Golden to emphasize accessibility
  - no project works until fall 2020;
  - extended closures will not commence until Spring 2021;
  - no daytime interruptions in summer during construction





Attendance and Written Feedback Statistics			
Session	Attendees	Feedback Submissions	
Radium Hot Springs Radium Hot Springs Centre	82	17 (21%)	
Golden Golden Civic Centre	300	67 (22%)	
Totals:	382	84	

#### **Results in Brief**

- Overall supportive
- Primary concerns related to safety of combined
   TCH & Hwy 93/95 traffic on alternate route:
  - Volume, mix & speed
  - Unfamiliar drivers
  - Wildlife
  - School transportation
  - Local access (turning vehicles)



Kicking Horse Canyon Project PHASE 4

#### **Results in Brief (continued)**

- Specific concerns within Golden included:
  - Trucks on Kicking Horse Bridges
  - Localized congestion
  - Managing Canyon openings during extended closures
  - Contingency plans in case of incidents on alternate route



Kicking Horse Canyon Project PHASE 4

#### **Community input & team response**

#### **Reduce speed limit on Hwy 95**

- Team response:
  - Highway is designed for 100 km/h & will be driven accordingly regardless of posted limit
  - Team will assess possibility of establishing nighttime advisory speeds to address wildlife collision risk

-

#### **Community input & team response**

#### **Turning lanes on Hwy 95 for communities south of Golden**

- Team response:
  - Not entirely a detour issue, though it might be magnified during detours
  - Possible benefits but significant undertaking MOTI Rocky Mtn District jurisdiction

#### **Community input & team response**

#### **Reduce speed over Kicking Horse Bridges**

- Team response:
  - Signage to provide drivers with advanced notification may be beneficial
  - Alignment configuration changes at Park Drive will offer improved traffic flow

-

#### **Community input & team response**

#### **Protected left turns at 9th Street**

- Team response:
  - Another existing condition situation; may be magnified during detour periods
  - Currently in design, implementation planned by fall 2020
  - Fully supported by Rocky Mountain District

#### **Community input & team response**

Put proposed 6<sup>th</sup> Street North signal to 7<sup>th</sup> Street North instead

- Team response:
  - Team reviewed traffic performance with signal at 7<sup>th</sup> Street North
  - Currently more traffic turning movements take place at 6<sup>th</sup> Street N.
  - 6<sup>th</sup> would benefit more from the signal
  - 6<sup>th</sup> would also synchronize better with the pedestrian signal at Park
  - Risk of queuing to block 7th is very low

-

#### **Community input & team response**

#### Logistics of Canyon openings not suitable for all

- Team response:
  - Opening windows being reviewed; considering separate school bus & commuter windows
  - Vanpool options under consideration

-

#### **Community input & team response**

#### **Protection of wildlife on Hwy 95**

- Team response:
  - Awareness program / communications strategy
  - Signage refresh & enhancement completed fall 2019
  - Programming Changeable Message Signs to display wildlife related information during critical times

#### **Community input & team response**

**Concern that combined TCH & Hwy 93/95 volumes have been underestimated** 

- Team response:
  - Assessment is based on counts from permanent counting stations
  - Traffic modelling has assumed all TCH traffic will use Alternate Route
  - Messaging will highlight awareness of wildlife, school buses & children, turning vehicles, etc.

#### Kicking Horse Canyon Project PHASE 4

## **Looking Ahead**



### Looking Ahead

#### **Procurement & Construction**

- Remainder of 2020:
  - Contract award late summer
  - Construction start in fall
  - No multi-day closures this year (require 3 months notice)
  - Multi-hour & overnight closures likely
- 2021 winter 2023/24
  - Construction in full swing



Related Links

Transportation Investment Corporation

Q

Menu

- <u>BC Transportation Finance</u> <u>Authority</u>
- Partnerships British Columbia
- BC Infrastructure Benefits Inc
   BC Bid



Visit DriveBC

Get construction updates, traffic, weather and road conditions and plan your route.

1

**Contact Information** 

Friendly Url for this Page: www.kickinghorsecanyon.ca

Email: