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Kicking Horse Canyon - January Traffic Schedule

December 23, 2021

The Kicking Horse Canyon Constructors (KHCC) will continue implementing evening intermittent lane closures
and overnight full closures on Trans-Canada Highway for the Kicking Horse Canyon Phase 4 construction
throughout January 2022. The following table outlines the planned closures for January 2022.

Please check DriveBC for the most reliable and up-to-date information.

KICKING HORSE CANYON PROJECT PHASE 4
Traffic Management (Closure) Schedule for January 2022
Dates Type of stoppage
(30 minute delays) (24 hours, multi-day)
January 1 Open 24 hours**
January 2 Open 24 hours**
January 3 Open 24 hours**
January 4 12 pm—3 pm
6 pm—10 pm
January 5
9am -3 pm
6 pm—10 pm
January 6
9am-3 pm
6 pm—10 pm
Contact the Project
E 24/7 Construction P_roj_ect Information Work on the Project
= Information Line/Email v~ kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca info@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
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http://www.drivebc.ca/
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January 7

9am—-3 pm

6 pm—10 pm
January 8

9am-3 pm
January 9 6 pm—10 pm
January 10

9am-—-3 pm

6 pm—10 pm
January 11

9am -3 pm

6 pm—10 pm
January 12

9am-3 pm

6 pm—10 pm
January 13

9am-3 pm

6 pm—10 pm

Contact the Project

E 24/7 Construction

= Information Line/Email
1-844-815-6111
inquiries@khcc.ca

.| Project Information

kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project

bcib.ca
info@bcib.ca


mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
mailto:info@bcib.ca

Y

KICKING HORSE aas transportation KA

— Investment
( ¥ CANYON PHASE 4 (BRITISH
LOL £ Kicking Horse Canyon
Constructors

January 14

9am—-3 pm

6 pm—10 pm
January 15

9am-3 pm
January 16 6 pm—10 pm
January 17

9am-—-3 pm

6 pm—10 pm
January 18

9am -3 pm

6 pm—10 pm
January 19

9am-3 pm

6 pm—10 pm
January 20

9am-3 pm

6 pm—10 pm

Contact the Project

E 24/7 Construction .| Project Information Work on the Project
= Information Line/Email v~ kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca info@bcib.ca

inquiries@khcc.ca
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January 21

9am—-3 pm

6 pm—10 pm
January 22

9am-3 pm
January 23 6 pm—10 pm
January 24

9am-—-3 pm

6 pm—10 pm
January 25

9am -3 pm

6 pm—10 pm
January 26

9am-3 pm

6 pm—10 pm
January 27

9am-3 pm

6 pm—10 pm

Contact the Project

E 24/7 Construction .| Project Information Work on the Project
= Information Line/Email v~ kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca info@bcib.ca

inquiries@khcc.ca
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January 28
9am—-3 pm
6 pm—10 pm
January 29
9am-3 pm
January 30 6 pm—10 pm
January 31
9am-—-3 pm
6 pm—10 pm
*All stoppages and closures noted above are subject to change based on weather conditions and the
progress of the project, and should be confirmed via DriveBC
**Except for occasional momentary pauses or other brief unscheduled exceptions for traffic control

What to Expect

Traffic Impacts & Accommodation

o During the weekday and weekend overnight full closures there will be emergency
responder access from both ends, but no through traffic available to the public.

e Both approaches to Kicking Horse Canyon will be well-signed and traffic control personnel
will be onsite to direct traffic as required.

e Drivers are reminded to obey construction-zone speed limits and the direction of traffic
control personnel.

e The alternative traffic route via Highway 93S and Highway 95, with an additional driving
time of approximately 1.5 hours, is available.

e Roadside signage will provide provide advance notification of the closure and alternate
route

o Day-to-day information will be available on DriveBC

Contact the Project

E 24/7 Construction .| Project Information Work on the Project
= Information Line/Email rx  kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca info@bcib.ca
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