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Kicking Horse Canyon — March Traffic Schedule
February 25, 2022

The Kicking Horse Canyon Constructors (KHCC) will continue implementing evening intermittent lane closures
and overnight full closures on Trans-Canada Highway for the Kicking Horse Canyon Phase 4 construction
throughout March 2022. The following table outlines the planned closures for March 2022.

Please check DriveBC for the most reliable and up-to-date information.

KICKING HORSE CANYON PROJECT PHASE 4
Traffic Management (Closure) Schedule for March 2022
Dates Type of stoppage
(30 minute delays) (24 hours, multi-day)
March 1
9am-3 pm
6 pm—10 pm
March 2
9am-3 pm
6 pm—10 pm
March 3
9am-3 pm
6 pm—10 pm
March 4
9am-3pm
Contact the Project
E 24/7 Con.struc.tion . P_roj_ect Information W9rk on the Project
= Information Line/Email v~ kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca info@bcib.ca

inquiries@khcc.ca
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March 4 6 pm—10 pm
March 5

9am—-3 pm
March 6 6 pm—10 pm
March 7

9am-—-3 pm

6 pm—10 pm
March 8

9am-3 pm

6 pm—10 pm
March 9

9am-3 pm

6 pm—10 pm
March 10

9am-3pm

6 pm—10 pm
March 11

9am-3 pm

6 pm—10 pm

Contact the Project

E 24/7 Construction

= Information Line/Email
1-844-815-6111
inquiries@khcc.ca

Project Information
kickinghorsecanyon.ca

info@kickinghorsecanyon.ca

Work on the Project

bcib.ca
info@bcib.ca


mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
mailto:info@bcib.ca

Y

KICKING HORSE aas transportation KA

— Investment
( % CANYON PHASE 4 (BRITISH
g ! Kicking Horse Canyon
Constructors
March 12
9am—-3 pm
March 13 6 pm—10 pm
March 14
9am-3 pm
6 pm—10 pm
March 15
9am-3 pm
6 pm—10 pm
March 16
9am-3 pm
6 pm—10 pm
March 17
9am-3 pm
6 pm—10 pm
March 18
9am-3 pm
6 pm—10 pm
March 19
9am-3 pm
Contact the Project
E 24/7 Construction Project Information Work on the Project
= Information Line/Email rx  kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca info@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
mailto:info@bcib.ca

Y

KICKING HORSE aas transportation KA

— Investment
( % CANYON PHASE 4 (BRITISH
g ! Kicking Horse Canyon
Constructors
March 20 6 pm—10 pm
March 21
9am—-3 pm
6 pm—10 pm
March 22
9am-—-3 pm
6 pm—10 pm
March 23
9am-3 pm
6 pm—10 pm
March 24
9am-3 pm
6 pm—10 pm
March 25
9am-3pm
6 pm—10 pm
March 26
9am-3 pm
March 27 6 pm—10 pm
Contact the Project
E 24/7 Construction Project Information Work on the Project
= Information Line/Email rx  kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca info@bcib.ca

inquiries@khcc.ca
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March 28

9am-3 pm

6 pm—10 pm
March 29

9am-3 pm

6 pm—10 pm
March 30

9am-3 pm

6 pm—10 pm
March 31

9am-—-3 pm

6 pm—10 pm
*All stoppages and closures noted above are subject to change based on weather conditions and the
progress of the project, and should be confirmed via DriveBC
**Except for occasional momentary pauses or other brief unscheduled exceptions for traffic control
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What to Expect

Traffic Impacts & Accommodation

e During the weekday and weekend overnight full closures there will be emergency
responder access from both ends, but no through traffic available to the public.

e Both approaches to Kicking Horse Canyon will be well-signed and traffic control personnel
will be onsite to direct traffic as required.

e Drivers are reminded to obey construction-zone speed limits and the direction of traffic
control personnel.

e The alternative traffic route via Highway 93S and Highway 95, with an additional driving
time of approximately 1.5 hours, is available.

e Roadside signage will provide provide advance notification of the closure and alternate
route

e Day-to-day information will be available on DriveBC
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