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Kicking Horse Canyon — November 2023 Traffic Schedule
October 30, 2023

The Kicking Horse Canyon Constructors (KHCC) will be implementing intermittent lane closures and overnight full
closures on the Trans-Canada Highway for the Kicking Horse Canyon Phase 4 construction through November. The
following table outlines the planned traffic closures for November 2023.

Please visit the Project's highway status calendar and always use DriveBC for the most reliable and up-to-date

information
KICKING HORSE CANYON PROJECT PHASE 4
Traffic Management (Closure) Schedule for November 2023
Dates Type of stoppage
(30 minute delays) (24 hours, multi-day)
November 1
9am -3 pm
8 pm—10pm
November 2
9am -3 pm
8 pm—10pm
November 3
9am-3 pm
8 pm—10 pm
Contact the Project
E 24/7 Con.struc.tion _ P_roj_ect Information W9rk on the Project
= Information Line/Email v~ kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca workforce@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
https://www.kickinghorsecanyon.ca/construction/calendar/
https://drivebc.ca/
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November 4
9am-3 pm
8 pm—10 pm
November 5
9am-3 pm
8 pm—10 pm
November 6
9am-3 pm
8 pm—10pm
November 7
8 pm—10pm
9am-3 pm
November 8
8 pm—10 pm
9am -3 pm
November 9
8 pm—10 pm
9am-3 pm

Contact the Project

E 24/7 Construction

= Information Line/Email
1-844-815-6111
inquiries@khcc.ca

.| Project Information

kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project
bcib.ca
workforce@bcib.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
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November 10
8 pm—10pm
9am-3 pm
November 11
8 pm—10pm
9am-3 pm
November 12
8 pm—10 pm
9am-3 pm
November 13
8 pm—10 pm
9am-3 pm
November 14
8 pm—10pm
9am—-3 pm
November 15
8 pm—10 pm
9am -3 pm
Contact the Project
E 24/7 Construction 125y Project Information Work on the Project
= Information Line/Email I~ kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca workforce@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
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November 16
8 pm—10pm
9am-3 pm
November 17
8 pm—10pm
9am-3 pm
November 18
8 pm—10 pm
9am-3 pm
November 19
8 pm—10 pm
9am-3 pm
November 20
8 pm—10pm
9am—-3 pm
November 21
8 pm—10 pm
9am -3 pm
Contact the Project
E 24/7 Construction 125y Project Information Work on the Project
= Information Line/Email I~ kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca workforce@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
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November 22
8 pm—10pm
9am-3 pm
November 23
8 pm—10pm
9am-3 pm
November 24
8 pm—10 pm
9am-3 pm
November 25
8 pm—10 pm
9am-3 pm
November 26
8 pm—10pm
9am—-3 pm
November 27
8 pm—10 pm
9am -3 pm
Contact the Project
E 24/7 Construction 125y Project Information Work on the Project
= Information Line/Email I~ kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca workforce@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
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November 28
8 pm—10pm
9am-3 pm
November 29
8 pm—10pm
9am-3 pm
November 30
8 pm—10 pm
9am-3 pm
*All stoppages and closures noted above are subject to change based on weather conditions and the
progress of the project, and should be confirmed via DriveBC
**Except for occasional momentary pauses or other brief unscheduled exceptions for traffic control

What to Expect

Traffic Effects & Accommodation

o During the weekday and weekend overnight full closures there will be emergency
responder access from both ends, but no through traffic available to the public.

e Both approaches to Kicking Horse Canyon will be well-signed and traffic control personnel
will be onsite to direct traffic as required.

e Drivers are reminded to obey construction-zone speed limits and the direction of traffic
control personnel.

e The alternative traffic route is via Highway 93S and Highway 95, with an additional driving
time of approximately 1.5 hours.

e Roadside signage will provide provide advance notification of the closure and alternate
route.

o Day-to-day information will be available on DriveBC

Contact the Project

E 24/7 Construction .| Project Information Work on the Project
= Information Line/Email rx  kickinghorsecanyon.ca bcib.ca
1-844-815-6111 info@kickinghorsecanyon.ca workforce@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
http://www.drivebc.ca/



