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Kicking Horse Canyon — April 2024 Traffic Schedule
March 14, 2024

The Kicking Horse Canyon Constructors (KHCC) will be implementing intermittent stoppages (up to 2 minutes) and
full closures (up to 2 hours) on the Trans-Canada Highway for the Kicking Horse Canyon Phase 4
construction through April. Highway 1 will be reduced from four lanes of traffic to two lanes of traffic
through the Kicking Horse Canyon for the duration of the remaining planned work. Travelling speeds will also

be reduced from 80km/h to 50km/h. The following table outlines the planned traffic stoppages and closures for
April 2024.

Please visit the Project's highway status calendar and always use DriveBC for the most reliable and up-to-date
information.

KICKING HORSE CANYON PROJECT PHASE 4
Traffic Management (Closure) Schedule for April 2024
Dates Type of stoppage
Stoppages Full Closures
(up to 2 minutes) (over 2 hours)
April 1
April 2
7 am—5:30 pm
April 3
7 am—5:30 pm
Contact the Project
24/7 Construction Project Information Work on the Project
=3 Information Line/Email rx  kickinghorsecanyon.ca bcib.ca
250-344-1151 info@kickinghorsecanyon.ca workforce@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
https://www.kickinghorsecanyon.ca/construction/calendar/
https://drivebc.ca/
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April 4
7 am—5:30 pm
April 5
7 am—5:30 pm
April 6
7 am —5:30 pm
April 7
April 8
7 am —5:30 pm
April 9
7 am —5:30 pm
Contact the Project
E 24/7 Construction Project Information Work on the Project
=3 Information Line/Email rx  kickinghorsecanyon.ca bcib.ca
250-344-1151 info@kickinghorsecanyon.ca workforce@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
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April 10

7 am—5:30 pm
April 11

7 am —5:30 pm
April 12

7 am—5:30 pm
April 13

7 am —5:30 pm
April 14
April 15

Contact the Project

E 24/7 Construction || Project Information Work on the Project
=3 Information Line/Email ~x~ kickinghorsecanyon.ca bcib.ca
250-344-1151 info@kickinghorsecanyon.ca workforce@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
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April 16
7 am—5:30 pm
April 17
7 am —5:30 pm
April 18
7 am—5:30 pm
April 19
7 am —5:30 pm
April 20
7 am —5:30 pm
April 21

Contact the Project

E 24/7 Construction

c= Information Line/Email
250-344-1151
inquiries@khcc.ca

.l Project Information

kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project
bcib.ca
workforce@bcib.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/

Y

KICKING HORSE rransportation { “
( & CANYON PHASE 4 RS
LOL £ Kicking Horse Canyon
Constructors
April 22
7 am—5:30 pm
April 23
7 am —5:30 pm
April 24
7 am—5:30 pm
April 25
7 am —5:30 pm
April 26
7 am —5:30 pm
April 27
7 am —5:30 pm

Contact the Project

E 24/7 Construction

c= Information Line/Email
250-344-1151
inquiries@khcc.ca

.l Project Information

kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project
bcib.ca
workforce@bcib.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
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April 28

April 29

7 am—5:30 pm

April 30

7 am—5:30 pm

*All stoppages and closures noted above are subject to change based on weather conditions and the
progress of the project, and should be confirmed via DriveBC

What to Expect

Traffic Effects & Accommodation

o All traffic through the Kicking Horse Canyon will be reduced to 50 km/h speed limit

e The highway will be reduced from 4 travel lanes to 2 travel lanes (one lane in each
direction) through the Kicking Horse Canyon for the duration of the remaining project
work.

e During the full closures (up to 2 hours) there will be emergency responder access from
both ends, but no through traffic available to the public.

e Both approaches to Kicking Horse Canyon will be well-signed and traffic control personnel
will be onsite to direct traffic as required.

e Drivers are reminded to obey construction-zone speed limits and the direction of traffic
control personnel.

e Roadside signage will provide advance notification of the delays.

e Day-to-day information will be available on DriveBC.

Contact the Project

24/7 Construction .| Project Information Work on the Project
Information Line/Email rx  kickinghorsecanyon.ca bcib.ca
250-344-1151 info@kickinghorsecanyon.ca workforce@bcib.ca

inquiries@khcc.ca



mailto:inquiries@khcc.ca
mailto:info@kickinghorsecanyon.ca
http://www.bcib.ca/
http://www.drivebc.ca/



